

		Issue No. / 発行No. : PC-0018251									
		Issue date / 発行日 : 2021/11/8									
工程変更連絡書 Process Change Notice		ヒロセ電機株式会社 郡山工場 品質管理課 Koriyama Factory, Quality control section, Hirose Electric Co., Ltd.									
		承認 (Approval)	査閲 (Review)	作成 (Created by)							
		Tsukamoto	Inagaki	Nouchi							
貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。 早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。 本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後、2週間以内にご返却を賜りたくお願い致します。 We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.											
貴社品番/Customer's product number		弊社品番/Product number by Hirose									
		578-0826-3 92 (representative)									
		弊社品名/Product name by Hirose									
		FX8C-120S-SV5 (92) (representative)									
変更内容 / Content of change	変更1 Change 1	区分 Type	理由 Reason								
	変更2 Change 2	区分 Type	理由 Reason								
	変更前 Before the change		変更後 After the change								
	Asseby line of Japan domestic (N company)		Indonesia factory's assembly line (*) will additionally produce items of the Japan domestic (Company N's) assembly line. * It is an existing line that assembles the same series								
		影響範囲 The scope that will be affected.									
		Although the production equipment will be changed, the production process and control method are not going to be changed. We will conduct a necessary evaluation.									
		・外観の変更 Appearance									
		無 No change									
		・含有物質変更 Containing substance									
		無 No change									
変更実施計画 / Execution schedule of the change plan	日程 Schedule	Oct. 1	Nov. 1	Dec. 1	Jan. 1	Feb. 1					
	工程整備 Preparation of process		→								
	標準類の整備 Preparation of standards, etc.		→								
	トライ / Trial			→							
	作業者教育 Training on operators		→								
	製品評価試験 Product evaluation test				→						
	サンプル提出 Submission of sample					→					
	初品検査結果提出 Submission of the initial product inspection result						→				
	生産納入予定日 Scheduled delivery date of mass production products	Scheduled on February, 2022			備考 Remarks						
	変更計画可否回答希望日 Date of your acknowledgement	November 30, 2021									

Issue No. / 発行No. : PC-0018251

ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.		貴社名 : Customer name:	
変更計画可否回答書 Answer to the change plan notification (approval)	製品名 Product name:	FX8C-120S-SV5 (92) (representative)	
	変更内容 Content of change:	Assembly line will be added. Country of origin will be added.	
変更計画可否 Approve or Not approve for the change:		承認 Approved	否認 Not approved
		条件付 Conditionally approved	
必要提出資料、その他指示事項 Required materials for submission / other directions			

Target product list

Product code	Product name by Hirose
CL0578-0826-3-71	FX8C-120S-SV5(71)
CL0578-0826-3-91	FX8C-120S-SV5(91)
CL0578-0826-3-92	FX8C-120S-SV5(92)
CL0578-0827-6-71	FX8C-140S-SV5(71)
CL0578-0827-6-86	FX8C-140S-SV5(86)
CL0578-0827-6-91	FX8C-140S-SV5(91)
CL0578-0827-6-92	FX8C-140S-SV5(92)
CL0578-0827-6-93	FX8C-140S-SV5(93)
CL0578-0827-6-95	FX8C-140S-SV5(95)